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        TIMS Project Benefits 

1. Fast Track Initiatives allowed greater benefit 

realization through implementation of new collection 

tools 

• Resulting in approximately $321 million in gross 

collections for the state and local governments. 

2. Currently operating 28 of 34 tax schedules 

• Major tax types still processed by legacy system, 

ITAS. 

3. Integrating smaller schedules first minimized risks 

associated with potential unsuccessful rollout 
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          Key Project Dates 

 November 2006:  DOR Releases Planning and Design Project 

(PDP) 

 August 2008: Contract Awarded to CGI 

 June 2010: Public-Private Partnership Established to Fund 

Project Through Revenue Benefits Generation 

 January 2013: New Leadership Team Arrives at DOR 

 October 2013: Release 5 Implementation Deadline Missed by 

Vendor 

 November 2013: Notice of Contract Breach Delivered to CGI 

 January 2014:  DOR and CGI Mutually Agree to Terminate 

Contract 



          Moving Forward 
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• Decision to Terminate Contract 

• Orderly Contract Shutdown 

• Review of Lessons Learned 

• New Department CIO, David Roseberry 

• Strategy for Successful Next Steps 


